

# 2025 Water Development Plan Timeline & Milestones

Tasks	2024												2025
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan
Request Project Information From Sponsors Via Letter, Email, Social Media Posts, Website, The Current Newsletter	█												
Reminder Post-card Mailing, Email, Social Media, Website, The Current Newsletter			█	█									
Project Sponsor Information Development & Submittals		█	█	█									
Post-Submittal Deadline Correspondence With Project Sponsors - As Necessary					█								
Water Commision Project Information Form Reviews					█	█							
Commissioner-Hosted Basin Meetings (8 Total) - Project Inventory Made Available For Public Review/Updates						█	█						
Potential Meetings With Tribal Nations		█	█	█	█	█	█	█					
Project Inventory Updates & Water Development Plan/Dashboard Development								█	█	█	█	█	
First Dashboard Updates Posted										█			
Draft Executive Summary To SWC For Review											█		
SWC Approval of 2025 WDP Executive Summary & Funding Recommendations												█	

Process Milestones